

PROJECT MANAGEMENT WITH PRINCE2™ METHODOLOGY

“Applying a Structured, Scalable Approach to Project Success with PRINCE2™”

Schedule

Date	Venue	Fees
15 - 19 Nov 2026	Kuwait	USD 3495 per delegate

► **Available delivery methods:** Face-to-Face & Online Training

Introduction

PRINCE2™ (Projects IN Controlled Environments) is one of the world’s most widely adopted project management methodologies, renowned for its structured, process-driven approach that ensures clarity, control, and flexibility across any project type or industry. This comprehensive 5-day course introduces participants to the principles, themes, and processes of PRINCE2™, equipping them with the knowledge to apply the methodology effectively in their organizational context. Participants will learn how to tailor PRINCE2™ to various project environments and align it with corporate governance standards while ensuring accountability and success at every stage of the project lifecycle.

Objectives

By the end of this course, participants will be able to:

- Understand the structure and key components of the PRINCE2™ methodology
- Apply PRINCE2™ principles, themes, and processes in managing real-world projects
- Develop project documentation including business case, plans, logs, and reports
- Use PRINCE2™ tools to manage risks, quality, and change in projects
- Tailor PRINCE2™ for projects of different sizes and complexities

Why Attend

- Learn a globally recognized methodology aligned with best project management practices
- Increase your ability to plan, execute, monitor, and close projects efficiently
- Improve stakeholder engagement and decision-making throughout the project lifecycle
- Be well-prepared for PRINCE2™ Foundation or Practitioner certification (optional)
- Gain a repeatable and scalable framework for managing projects in any sector

Target Audience

This program is designed for:

- Project Managers and Team Leaders
- PMO Staff and Coordinators
- Project Sponsors and Business Change Managers
- Consultants, Analysts, and Engineers managing initiatives
- Anyone seeking a structured methodology for consistent project delivery

Individual Benefits

Key competencies that will be developed include:

- Ability to apply PRINCE2™ principles to real projects
- Skills in project planning, governance, and risk management
- Understanding how to create and manage a PRINCE2™ project environment
- Improved stakeholder communication and role clarity
- Readiness to pursue PRINCE2™ certification

Organizational Benefits

Upon completing the training course, participants will demonstrate:

- Increased project success rates through structured delivery
- Standardized language and documentation across projects
- Improved risk control and governance alignment
- Better cost, time, and quality management throughout the project
- Stronger PMO capability and strategic project alignment

Instructional Methodology

The course follows a blended learning approach combining theory with practice:

- Strategy Briefings – Overview of PRINCE2™ principles, themes, and processes
- Case Studies – Analysis of PRINCE2™ in real project contexts
- Workshops – Creating project charters, logs, plans, and stage boundaries
- Peer Exchange – Team-based exercises on applying PRINCE2™
- Tools – Templates for business cases, issue logs, quality registers, and stage plans

Course Outline

DETAILED 5-DAY COURSE OUTLINE

Training Hours: 07:30 AM – 03:30 PM **Daily Format:** 3–4 Learning Modules | Coffee breaks: 09:30 & 11:15 | Lunch Buffet: 01:00 – 02:00

Day 1: Introduction to PRINCE2™ Framework

- Module 1: Overview of PRINCE2™ and Its Benefits (07:30 – 09:30) • The seven principles and how they guide project behavior
- Module 2: Starting Up a Project (SU) (09:45 – 11:15) • Pre-project activities, project brief, and business justification
- Module 3: Organization Theme (11:30 – 01:00) • Role definitions, stakeholder management, and governance
- Module 4: Workshop – Creating a Project Brief and PID (02:00 – 03:30) • Participants define project roles and initiate documentation

Day 2: Planning and Control Processes

- Module 5: Initiating a Project (IP) and Planning Theme (07:30 – 09:30) • Product-based planning, project plan, and stage planning
- Module 6: Risk and Change Themes (09:45 – 11:15) • Risk registers, issue logs, and change control strategy
- Module 7: Workshop – Building a Stage Plan (11:30 – 01:00) • Creating work packages, timelines, and control points
- Module 8: Managing by Stages and Tolerances (02:00 – 03:30) • How to maintain control while enabling flexibility

Day 3: Delivery and Quality Management

- Module 9: Managing Product Delivery (07:30 – 09:30) • Work package assignment, monitoring, and product acceptance
- Module 10: Quality Theme (09:45 – 11:15) • Quality planning, assurance, and quality registers
- Module 11: Workshop – Designing Product Descriptions (11:30 – 01:00) • Defining quality criteria and control mechanisms
- Module 12: Controlling a Stage (02:00 – 03:30) • Tracking progress, managing issues, and corrective actions

Day 4: Monitoring, Reporting, and Change Control

- Module 13: Progress Theme (07:30 – 09:30) • Exception reports, highlight reports, and checkpoints
- Module 14: Managing a Stage Boundary (09:45 – 11:15) • Preparing end-stage reports and updating plans
- Module 15: Workshop – Evaluating Project Status (11:30 – 01:00) • Applying progress controls and evaluating tolerances
- Module 16: Managing Change in a PRINCE2™ Environment (02:00 – 03:30) • Change authority, impact assessments, and configuration control

Day 5: Closing and Tailoring PRINCE2™

- Module 17: Closing a Project (CP) Process (07:30 – 09:30) • Lessons learned, final reporting, and benefits review
- Module 18: Tailoring PRINCE2™ to the Project Environment (09:45 – 11:15) • Scalability, Agile integration, and real-world application
- Module 19: Final Case Study – End-to-End PRINCE2™ Project Design (11:30 – 01:00) • Group simulation of a full project lifecycle using PRINCE2™
- Module 20: Certification Readiness and Wrap-Up (02:00 – 03:30) • Review, self-assessment, and next steps for Foundation/Practitioner exam

Certification

Participants will receive a Certificate of Completion in Project Management with PRINCE2™ Methodology, validating their ability to apply structured project management practices in line with PRINCE2™ standards. (Note: Official PRINCE2™ certification exams can be arranged separately.)

Why Choose MAWA Events

- **Global Expertise:** More than 17 years of experience in professional training and consulting.
- **Industry-Leading Faculty:** Courses delivered by seasoned professionals with hands-on experience.
- **Practical Insights:** Learn to turn theory into actionable strategies for real-world business impact.
- **Client-Focused Solutions:** Customized programs designed to achieve your organisation’s unique goals.

<p>In-House / Customized Training Interested in running this course for your team? Please contact us:</p>	<p>TEL: +601116373203</p>	<p>EMAIL: info@mawaevents.net</p>
--	--------------------------------------	--

© Material published by MAWA Events shown here is copyrighted. All rights reserved. Any unauthorized copying, distribution, use, dissemination, downloading, storing (in any medium), transmission, reproduction or reliance in whole or any part of this course outline is prohibited and will constitute an infringement of copyright.